CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number

Meeting Type: Regular Meeting Date: 12/6/2012
Action Requested By: Agenda Item Type
Engineering i

Subject Matter:

Modification No. 1 to Agreement with GreenView Studio, Inc.

Exact Wording for the Agenda:

Resolution authorizing the Mayor to modify the agreement with GreenView Studio, Inc. for
Engineering Construction Administration Services for Redstone Gateway Packages 1F and 1G,
Project No. 65-12-SP09, by Modification No. 1

Note: If amendment, please state title and number of the original

Item to be considered for: Action Unanimous Consent Required: No

Briefly state why the action is required; why it is recommended; what Council action will
provide, allow

and accomplish and; any other information that might be helpful.

This modification is for additional construction administration services for Package 1G
Landscaping, Irrigation and Hardscape and Package 1F-4 Landscaping, Irrigation, and Hardscape
on the Redstone Gateway EUL project for a total modification amount of $7,077.45. An
additional thirty (30) calendar days added to contract completion. New end date: January 30,
2013. Account No. 05-6500-0811-2006

Associated Cost:L l Budgeted Item: Select...

MAYOR RECOMMENDS OR CONCURS: Select,..

A Department Head: v pate: [l- /4 -1~

%sed 3/12/2012




ROUTING SLIP

CONTRACTS AND AGREEMENTS

Originating Department: Engineering Council Meeting Date: 12/6/2012
Department Contact: Lynn Majors Phone # 256-427-5201

Contract or Agreement: Modification No. 1

Document Name: Greenview-CA Services for Package 1F & 1G Project No. 65-12-sp09

City Obligation Amount: $7,077.45
Total Project Budget: $23,615.91

Uncommitted Account Balance: 0
Account Number: 05-6500-0811-2006

Procurement Agreements

Not Applicable Not Applicable
Grant-Funded Agreements

Not_ Grant Name:
Applicable

Department Signature Date
1) Originating LW. -2 -12
2) Legal 4 N-2F12
3) Finance ¢ P v%(_o O V4 / 30 //V
4) Originating = i )

5) Copy Distribution
a. Mayor's office
(1 copies)
b. Clerk-Treasurer
(Original & 2 copies)




RESOLUTION NO. 12-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized,
in Huntsville, Alabama, on behalf of the City of Huntsville, a
municipal corporation in the State of Alabama to enter into
Modification No. 1 to the Agreement with GreenView Studio, Inc.,
adopted and approved on the 26th day of January, 2012, by the
City Council of the City of Huntsville, Alabama by Resolution No.
12-78, as attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be
and hereby is modified from SIXTEEN THOUSAND FIVE HUNDRED THIRTY-
EIGHT AND .46/100 DOLLARS ($16,538.46) to TWENTY-THREE THOUSAND
SIX HUNDRED FIFTEEN AND .91/100 DOLLARS ($23,615.91), including
this Modification No. 1, an increase of SEVEN THOUSAND SEVENTY-
SEVEN AND .45/100 DOLLARS ($7,077.45). There are an
additional thirty (30) calendar days added to contract
completion. New end date: January 30, 2013. Agreement is
substantially in words and figures similar to that document
attached hereto and identified as "Modification No. 1 to
Agreement between City of Huntsville and GreenView Studio, Inc.
for Engineering Construction Administration Services for Redstone
Gateway Packages 1F and 1G, Project No. 65-12-SP09, as adopted by
Resolution No. 12-78 of January 26, 2012” consisting of a total
of three (3) pages plus two (2) additional pages consisting of
Attachment “A”, and the date of December 6, 2012, appearing on
the margin of the first page, together with the signature of the
President or President Pro Tem of the City Council, and an
executed copy of said document being permanently kept on file in
the Office of the City Clerk of the City of Huntsville, Alabama.

ADOPTED this the 6th day of December , 2012,

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the 6th day of December , 2012.

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. 1 to Agreement between
the City of Huntsville and GreenView

COUNTY OF MADISON ) Studio. Inc. for Engineering Construction
Administration _Services _for _Redstone
Gateway Packages 1F and 1G. Project No.
65-12-SP09. as adopted by Resolution No.
12-78 of January 26, 2012

THIS MODIFICATION TO AN AGREEMENT entered in on the 26th day of
January, 2012, in the amount of SIXTEEN THOUSAND FIVE HUNDRED THIRTY-
EIGHT AND .46/100 DOLLARS ($16,538.46), is hereby amended by Modification No.
1 dated December 6, 2012, in the amount of SEVEN THOUSAND SEVENTY-SEVEN
AND .45/100 DOLLARS ($7,077.45), for a total contract amount of TWENTY-THREE
THOUSAND SIX HUNDRED FIFTEEN AND .91/100 DOLLARS ($23,615.91), by and
between the CITY OF HUNTSVILLE, ALABAMA, a municipal corporation in the State
of Alabama (OWNER) and GREENVIEW STUDIO, INC., (ENGINEER).

WITNESSETH

WHEREAS, the firm identified as the ENGINEER to the Agreement dated
January 26, 2012, has proposed a change, identified as Attachment "A" to the Original
Agreement. This modification delineates a change to provide additional construction
administration services.

WHEREAS, the Owner desires that the contract drawings be altered to be
consistent with Attachment "A" hereto.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the ENGINEER agree to the following modifications to the agreement:

1. GreenView Studio, Inc. will provide for additional construction
administration services at a time and materials cost not to exceed SEVEN
THOUSAND SEVENTY-SEVEN AND .45/100 DOLLARS ($7,077.45).
There are an additional thirty (30) calendar days added to contract
completion. New end date: January 30, 2013.

President of the City Council of the City of
Huntsville, AL
Date:_December 6. 2012




2. Item #1 shall be performed in accordance with the original agreement
dated January 26, 2012, and approved by the City Council by Resolution
No. 12-78, and as described in the letter from Lois Shindelbower to Ron
Adams, dated November 13, 2012, shown as Attachment “A”.

3. The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract as modified previously.

4, All other terms and conditions remain unchanged.

IN WITNESS WHEREOF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,
a municipal corporation

By:

Tommy Battle
Its Mayor

ATTEST:

Charles E. Hagood
City Clerk-Treasurer

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Charles E. Hagood, whose names as Mayor and City
Clerk-Treasurer of the City of Huntsville, a municipal corporation, are signed to the
foregoing instrument, and who are known to me, acknowledged before me on this day
that, being informed of the contents of the instrument, they, in their capacity as such
officers, executed the same with full authority for and as the act of said corporation on
the day the same bears day.

GIVEN under my hand and official seal this the day of 2012.

Notary Public
My Commission Expires:



ENGINEER: GREENVIEW STUDIO,

INC.
By: //Ol ) g‘”‘fm\_——
ATTEST:

7/(/31w RN

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Lois Shindelbower, as President, is signed to the foregoing instrument, and
who is known to me, acknowledged before me on this day that, being informed of the
contents of the instrument, he, in his capacity as such officer, executed the same with full
authority for and as the act of said Corparation on the day the same bears day.

GIVEN under my hand and official seal this the ¢ _day of V¢ vemé 2012,

Yoo L GJadego
Notary Public

My Commission Expires: .S /9/, 5




Landscape Architecture

4339 Warren Road

Birmingham, Alabama 35213

Att A - Pg 1 of 2 - 12/06/12
ATTACHMENT “A”

Stubio, INC. mq/

1’

September 18, 2012

Revised November 13, 2012

Mr. Ron Adams \V\/‘M
Chris McNeese

Deputy Director'of Engineering

ville, Alabama 35804-0308

RE: Proposal for Construction Administration Services
1-F Phases of Redstone Gateway Boulevard

Huntsville, Alabama

Dear Ron/Chris,

Since the 1-G phase of the Gateway Boulevard took longer than originally scheduled, I will need additional
fees to provide Construction Administration Services for the 1-F Hardscape, Landscape and Irrigation
Phases of the Gateway Boulevard in the Unsecured Areas of the project. Our services below will provide a
smooth interpretation and transition from our construction drawings to construction by keeping us involved
through out the process. As discussed, we will provide the following services in a timely and professional
manner to meet your schedule:

P 'OUR - CONS C ON

We will perform the following construction administration activities:

Prepare sketches or other documents covering proposed changes or corrections in
the Work for the Client’s review. Scope changes requiring changes to the
Construction Documents are considered Additional Services.

Prepare and distribute clarifications, detailing, and minor changes in the Work
necessary to clarify or supplement the Construction Documents.

Tag and approve selected samples of all proposed plant material. This
selection/approval will occur at tree farms and/or nurseries prior to shipment of
material.

Review and evaluate Contractor’s Application for Payment based on
observations at the site and on the data comprising the Application for Payment.
Recommend to the Owner that work not conforming to the Contract Documents
be rejected.

Review Change Orders and Construction Change Directive for the Owner’s
approval and execution.

Conduct site observations, as necessary, to determine the date of Substantial
Completion of the project and prepare a punch list of incomplete work.

Include one final site observation for each phase to confirm completion of punch
list items necessary for final completion of the Project.

Review and transfer the Contractor’s closeout documents required by the
Contract Documents.



Att A - Pg 2 of 2 - 12/06/12

PROFESSIONAL FEES

Our original contract amount totaled $16,538.46 for 1-G and 1-F outlined professional services.
These rates will remain in effect through the duration of the contract.:

Principal: $150.00
Senior Landscape Architect: $85.00
Staff Landscape Architect: $65.00
Administrative: $50.00

We propose the following break down:

1-F CONTRACT ADMINISTRATION-
I have projected my scope of work based on Brasfield and Gorree’s schedule for Hardscape,

Landscape and Irrigation.

OCTOBER 2012

1-Pre-construction Meeting allow 4 hrs incl travel time x $150 = $600.00
231 miles to meeting x .55 = $127.05

2-Site Visits x 4hrs x 150.00hr = $1200.00

2-mileage for site visits-216 miles x .55 =237.60

1-Hours of phone and email time x $150.00 = $150.00

TOTAL $ 2314.65

NOVEMBER 2012 -JANUARY 2013

2-Site Visits x 4hrs x 150.00hr = $1200.00

2-mileage for site visits-216 miles x .55 =237.60

1- Hours of phone and email time x $150.00 = $150.00

$1587.60 per month (3) for the duration through the end of January 2013 which includes final

acceptance.
TOTAL $ 4762.80

GRAND TOTAL for 4 MONTHS : $7077.45

Our invoices for professional services will be submitted to you monthly for the completed portion
of work in progress, and are due and payable within 60 days.

REIMBURSABLE EXPENSES

Reimbursable expenses are not included in our professional services. They are expenses incurred
as a necessary part of producing the work. These expenses include travel time, airfare, meals, car
rental, printing, postage, overnight mail, and shipping.

We thank you for the opportunity to be of service to you and pledge to you our very best efforts
for an outstanding, successful project together.

Sincerely,
Lois Stuwdelloower

Lois Shindelbower, ASLA
President



